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February weekly reports for the Epiwork project

Week: 1 to 5 February, 2010.

Luis Filipe Lopes

Activities in which I have been involved in the past week:

1- Finished installing Fedora Commons + Muradora for tests.

2— Made some changes to start enabling a new metadata schema. Changed some
configuration files and copied some files from the system to replicate and use
with the new schema. Copied DC XFORMS script and a XSL script to transform MODS
to DC, to adapt to the new schema.

3- Continue studying.

4— Start studying XSLT.

Tasks for the next week:

1- Make new JSP pages.

2— Continue altering Xforms scripts.

3- Start changing XSL script.

Patricia Sousa

Activities in which I have been involved in the past week:

Tasks for the next week:

Jodo Zamite

Activities in which I have been involved in the past week:

1- Apache ODE (Orchestration Director Engine) was the choice for a BPEL engine
because it is compliant with WS-BPEL and BPEL4WS, it is open source and runs on
Apache Tomcat.

2— Analysed the requirements for a JSON-to-BPEL transformation taking into
account the archive structures of Apache ODE.

Tasks for the next week:

— Continue the implementation of services.

— Minor interface tweaks.

- Begin the implementation of a JSON-to-BPEL transformation service.

Hugo Ferreira

Activities in which I have been involved in the past week:

Tasks for the next week:

Week: 8 to 12 February, 2010.

Luis Filipe Lopes
Activities in which I have been involved in the past week:

1- Continued exploring the XForms and the Muradora system.
2— Lost the Virtual machine.

Tasks for the next week:

1- Start installation all over.

2— If possible resume the Xforms adaptation

Patricia Sousa
Activities in which I have been involved in the past week:

Tasks for the next week:

Jodo Zamite
Activities in which I have been involved in the past week:
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59: Tasks for the next week:

6l: ————————————

62: Hugo Ferreira

63: Activities in which I have been involved in the past week:
64: .

65: Tasks for the next week:

67: —————————————————————

68:

69:

70: Week: 15 to 19 February, 2010.

71: ——— =

72: Luis Filipe Lopes

73: Activities in which I have been involved in the past week:

74: 1- Started installation of Fedora + Muradora allover.

75: 2—- Install DBXML, Java and ANT.

76: 3- Looked for places to publish an article about the epidemic marketplace. Among
options available decided to submit to ITBAM a DEXA 2010 conference.

77: 4- Started working on a 8 page article (short paper for work in progress), based
on previously written documents.

78: Tasks for the next week:

79: 1- Continue working on the paper.

80: ———————————

8l: Patricia Sousa

82: Activities in which I have been involved in the past week:

83: .

84: Tasks for the next week:

85: .

86: ———————————

87: Jodo Zamite

88: Activities in which I have been involved in the past week:

89: 1- of.

90: Tasks for the next week:
91: - ce.

92: ————

93: Hugo Ferreira
94: Activities in which I have been involved in the past week:
95: .
96: Tasks for the next week:
97: -..
98: ————————
99:
100:
101: Week: 22 to 26 February, 2010.
102: ————————————————————
103: Luis Filipe Lopes
104: Activities in which I have been involved in the past week:
105: 1- Continue preparing the article for ITBAM (DEXA 2010) about the Epidemic
Marketplace (8 page article).
106: 2- Preparation of a new article for ITBAM (DEXA 2010), about the epidemic
marketplace metadata model. Writing of the first draft.

107: 3- Tried to understand some issues of XForms script in Muradora.
108: Tasks for the next week:

109: 1- Continue working on the article.

110: 2- Work on the metadata model deployment.

111 -

112: Patricia Sousa

113: Activities in which I have been involved in the past week:
114: .

115: Tasks for the next week:

116: .

117: ————————

118: Joao Zamite
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Activities in which I have been involved in the past week:

1- Apa.
Tasks for the next week:
- of a J.

Hugo Ferreira

Activities in which I have been involved in the past week:

Tasks for the next week:
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